
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:43 PM
Run date

Time

Reviewer: Awal, Mohammad 13-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 300 Date: 22-May-2014 Thursday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 717

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

Tower Work Activities:

Date Worked: 22-May-2014, Thursday
Quality Assurance Inspector (QA-METS): Stuart Ross
QAI worked Hours: 06:00 - 14:30
Quality Control (QC) Present: No

Refer to QAI Stuart and Larain's diaries for detail.

* Tower Cleaning Work by ABF, CCO #382):

Cleaning Crew: James Stureon, Victor Hernandez, Jose Avila Jr., Carlos Montejzano, Rogelio Rodriguez,
Aurelio Rodriguez(not in PMIV system), Guillermo Limon, Fermin Medina, Javier Medina, Danny
Schwartz, Luis jimenez, Fabiano Rodriguez (not in PMIV system) (12 Labores, for 10 hours work today;
06:00 - 16:30).

Worked Location:

AB/F cleaning crew were working at multiple elevations of the tower in order to remove rust staining.

- There were two personnel cleaning the west façade face of elevation 89 and the B faces of the south and
west shafts
- There were three personnel cleaning the C and D faces of the south tower shaft at elevation 77
- There were two personnel cleaning the east façade face of elevation 60 and the B skins of the east and
north shafts
- There were three personnel cleaning the A and E shaft faces, decks, and overheads of elevation 127
- There were three personnel cleaning the A and E faces, decks, and overheads of elevation 123

QAI Stuart attempted to inspect the C and D skins of the south shaft starting at elevation 114, but the bolts
of splice plate # 3 still contained a large quantity of spot rusting to be removed, and the inspection was
cancelled. There were no other inspections for cleaning today.

* Tower Paint Work by Certified Coatings Company Inc . (C.C.C.):

There were eleven paint personnel worked from 0600 until 1430 - worked 8 hours today.
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.
Paint Crew: Rafael Serano, Cory Reese, Cory Robinson, Luis Paniaqua, Abraham Ventura, Ernie Solon ,
Juan Villalobos, Johnny Fagundes, Anthony Rodriguez, Anwar Azeez, Daniel Resales

Paint crew were working at various locations of the tower.

- There were three paint personnel were applying the first of two finish coats of mechanically mixed
Interfine 979 acrylic polysiloxane to the exterior of skins A and E, decks, and overheads from elevation
139 to elevation 131, which had been previously prepared and spot primed.
- There was one paint personnel who was applying the first of two finish coats of mechanically mixed
Interfine 979 acrylic polysiloxane to skin D of the south shaft from elevation 143 to elevation 160, which
had been surface prepared and spot primed yesterday
- There were two paint personnel inside the north shaft from elevation 150 to elevation 131, who continued
to power tool of surface preparation in order to remove rust, and hand sanded as necessary of surface
preparation, followed by cleaning the prepared areas and clean cloths of solvent cleaning. The
personnel then spot primed the cleaned areas
- There were six paint personnel working inside the east shaft, who continued to power tool of surface
preparation in order to remove rust, and hand sanded as necessary as per the SSPC SP 2 level of surface
preparation, followed by cleaning the prepared areas and clean cloths of solvent cleaning. The personnel
then spot primed the cleaned areas utilizing the brush and roll method of application.

QAI Stuart accompanied several paint personnel into the south shaft, to splice # 2 at elevation 83, in order
to inspect the repairs and spot primed areas. After several additional touch ups, this elevation appeared to
be acceptable.

* Tower External Access System set up & helping tower elevator installation works by ABF

No works today

*** See Tower External cleaning sign-off sheet for all the performed cleaning & paint repair area accepted
by QA METS and CT.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FERMIN MEDINASemi-Skilled Laborer 8.00 2.00 0.00 10.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM LUIS JimenezSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JAVIER MEDINASemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JAMES STURGEONIronworker 8.00 2.00 0.00 10.00
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WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L05-ENE.07804-0120F4 Tower Lift 05 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-HEA-ENE.07804-0120F4 Tower Head External Paint Tower NE

CERTIFIED COATINGS COMPANY
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